

# Community Forum Campus Projects Update

January 30, 2013

George Mason University  
County of Fairfax  
City of Fairfax

Virginia Department of Transportation



# Agenda

- Braddock/Roanoke River and Campus Drive Update
  - Braddock/Roanoke River Lane Improvements
  - Campus Drive Project Update
- Fenwick Library Renovations
- Storm Water Treatment
  - Mason's Program
  - Opportunities in Kelly Drive Community
- Spring Events at George Mason University

# The Big Picture




# Improvements Construction Schedule

Project	2012								2013								2014																	
	Summer Sessions				Fall Semester				Break	Spring Semester				Summer Sessions				Fall Semester				Break	Spring Semester				Summer Sessions				Fall Semester			
	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D			
Roanoke River Lane & Braddock Road	Design	Design	Design	Design				Design	Design	Design	Design	1																						
Campus Drive (formerly known as West Campus Connector)				Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	2										
Fenwick Library Renovations	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	Design	3	

# Roanoke River Lane Improvements

1



Extension of Left  
Turn Lane

New Signals/  
Signal Phasing

Three Lanes Out, Two Lanes In

Crosswalk Improvements


# Roanoke River Lane Improvements

## 1 • Construction on Braddock Road to Begin

- Late January (now) through March 2013
- Traffic Disruptions will occur
- When needed:
  - What: Up to one lane in each direction
  - When: From 9 am to 3 pm (only)
  - Where: From VA 123/Ox Road to Nottoway/Sideburn (see below)

## • Information Updates

- Variable message signage
- [building.gmu.edu](http://building.gmu.edu)




# Campus Drive Groundbreaking – January 5, 2013



# Campus Drive Project Overview

2






# Project Schedule Review

2

- Areas of Construction
  - Begin Work to Detour VA 123 to the East to enable Utility Relocations and Excavation for Bridge (now)
  - Area 1: East Campus Work Around RAC (Spring 2013-Summer 2013)
  - Area 2: West Campus Work (Summer 2013-Fall 2013)
  - Area 3: Bridge Construction and Prestwick Intersection (January 2013-December 2013)
  - Remaining Construction: Fields, Landscaping, Trails, Other Features/Facilities (January 2014-June 2014)

# Detour at 123

2



# Campus Drive Revised Site Plan – East Campus

2



# Campus Drive Revised Site Plan – West Campus

2



# Fenwick Library addition and renovation



# Fenwick Library Renovation/Expansion

3



# Fenwick Library Site Plan



# Entrance Atrium





# Reading Room



# Research Commons



# Cafe



# Fenwick Library – Night View





# Storm Water at Mason

Separate Presentation

# Kelley Drive Storm Water Opportunities

- Design concepts have been developed by RDA/Branch
- Mason and Branch to engage with local community to determine best path forward and to refine the design
- Mason, Branch and VDOT to team on how to execute the work best
- Engagement with those directly affected will occur in January and February 2013
- Work is tentatively planned for Spring of 2013

Design Meeting on February 5, 2013  
With Our Neighbors

# Mason Spring Events

- Thurs, Jan 31 - Mason Basketball vs. Drexel
- Thurs, Feb 7 - Ricardo Aronja Concert
- Wed, Feb 13 - Mumford & Sons Concert
- Thurs, Feb 14 - Mumford & Sons Concert
- Sat, Feb 16 - Mason Basketball vs. Georgia State
- Thurs, Feb 21 - Mason Homecoming
- Sat, Feb 23 - 3rd Day Concert
- Tues, Feb 26 - Mason Basketball vs. William & Mary
- Sat, Mar 23 - Mason Basketball vs. Towson
- Thurs, Apr 4 - WWE Wrestling
- Apr 10-21 - Green Day Concert
- Fri, Apr 26 - Ringling Bros Circus
- Mason Day, Mason Presidential Inauguration

# Questions & Answers





# Kelley Drive Storm Water Opportunities

